

Purpose / Scope:

How PLM2 protects customer and prototype data in line with the VDA ISA catalogue used for TISAX, and what is still tightened. KTX Toccoa has no TISAX label and no information security officer yet; IT supports the security actions. This page records PLM2 so it is ready when a TISAX assessment is scoped.

Owner / involved:

- C. Demmler, Process Development: owner of PLM2 and of every action in this plan, author, keeps it current
- Program Management and APQP: support (specification, tests, pilots on the running projects, evidence)
- Departments named per action (IT, Quality, Development, Tooling, HR, department heads): support where their part is needed
- Plant Management: monthly status review

1. Controls in place

VDA ISA topic	How PLM2 meets it	Status	Action
Asset management, classification (1.3)	Every project, part and change carries a data classification, default 'confidential'	Built	I2
Identity management (4.1)	Sign-in only with the company Microsoft account (Entra ID) through the KTX app hub; leavers lose access with their account	Built	-
Access management (4.2)	Role-based rights from directory groups; lists limited to the user's organisation	Tightening	E1, M1
Cryptography (5.1)	All traffic over HTTPS; server certificate currently self-signed; files not yet encrypted at rest	Tightening	I1, I5
Logging, change tracking (5.2)	Hash-chained audit trail on changes and parts: who, what, when, old and new value	Built	-
Operations, backup (5.2)	On-premises company server in the KTX network; database backed up before every data operation; server login by key, repeated failures blocked	Tightening	M5
Prototype protection (8)	Customer CAD and prototype data stored in PLM2 only, viewed in the browser	Tightening	I2, I5

2. Tightening actions

No.	Action	Phase	Owner	Support	Due	Done when
I1	Trusted company certificate on the PLM2 server (replaces self-signed)	Programming	C. Demmler	IT	11/13/2026	Browser shows trusted certificate
I2	Classification drives access: prototype / strictly confidential projects visible to the named project team only; downloads logged	Programming	C. Demmler	IT	12/11/2026	Access test per classification
I3	Start an asset list with IT and record PLM2 in it as the system holding customer and prototype data (basis for a future TISAX scope)	Finalisation	C. Demmler	IT	10/30/2026	Asset list entry
I4	Quarterly access review per department	Operation	C. Demmler	Department heads	01/29/2027	Review record in PLM2

Information Security (TISAX) in PLM2

TOC-PLM-05 · status 09/30/2026 · internal working document, not controlled

No.	Action	Phase	Owner	Support	Due	Done when
I5	Stored customer files encrypted at rest (AES-256), as already done in RFQ2	Programming	C. Demmler	Program Mgmt., APQP	01/04/2027	Encryption test, key handling documented
E1 / M1 / M5	Department rights, access scope, scheduled backup with restore test (see TOC-PLM-01 and -03)	Programming	C. Demmler	IT	11/20/2026	See stream documents

The table is the plan as of the status date above. Progress is tracked in the action plan **TOC-PLM-LOP (KTX LOP F-DVS-CORP-010)**; a date that moves is changed there with the reason, and this document is updated with it.