

New LOP Sheet		AGENDA Point		Project - List of Open Points				Set Filter		Complete0 On track43 At risk0 Overdue0		F-DVS-CORP-010 Rev. Level: 001 Rev. Date: 11/18/2025 öffentlich o intern x vertraulich o geheim o	
KTX		Clear Filter Selection		Project: PLM2 implementation TOC		Please do not Delete Row 8 or LOP Pos. 1 For a new LOP list, enter the date in CELL "B8"		Delete LOP Point					
		New LOP Point											
Pos.	Entry Date	Process	Task	Description	internal / external	Responsible	Due	Status	Comments/Questions	cw	mark		
1	09/30/2026	ECR	01-E1 (Programming)	Department rights from directory groups; admin role limited to IT and system owner. Done when: Rights matrix filed; test log per role. Ref. TOC-PLM-01. Support: IT	internal	C. Demmler	11/13/2026	On track		46/26			
2	09/30/2026	ECR	01-E2 (Programming)	Strict four-eyes on internal cost approval and sign-offs. Done when: Self-approval rejected in test. Ref. TOC-PLM-01. Support: Program Mgmt., APQP	internal	C. Demmler	11/06/2026	On track		45/26			
3	09/30/2026	ECR	01-E3 (Programming)	Training gate switched on per stage. Done when: Untrained user blocked in test. Ref. TOC-PLM-01. Support: HR	internal	C. Demmler	11/20/2026	On track		47/26			
4	09/30/2026	ECR	01-E4 (Programming)	Close open flow points (cost carrier re-confirmation, impact edits after quote). Done when: Regression suite green. Ref. TOC-PLM-01. Support: Program Mgmt., APQP	internal	C. Demmler	11/27/2026	On track		48/26			
5	09/30/2026	ECR	01-T1 (Testing)	Scripted acceptance test, one script per stage, signed by each department. Done when: Signed test protocols filed. Ref. TOC-PLM-01. Support: Department heads	internal	C. Demmler	11/27/2026	On track		48/26			
6	09/30/2026	ECR	01-T2 (Testing)	Live pilot: G6X (1748) Weissenburg changes plus the next customer change. Done when: Pilot changes complete in PLM2. Ref. TOC-PLM-01. Support: Program Mgmt., APQP	internal	C. Demmler	12/11/2026	On track		50/26			
7	09/30/2026	ECR	01-KP (Finalisation)	KPIs (open, to be defined): set targets, sources and review cycle for the change process, starting with implementation on time. Done when: KPI set agreed, shown in the monthly review. Ref. TOC-PLM-01. Support: Quality, Program Mgmt.	internal	C. Demmler	12/11/2026	On track		50/26			
8	09/30/2026	ECR	01-F1 (Finalisation)	Procedure 'Change management with PLM2' released. Done when: Procedure in document control. Ref. TOC-PLM-01. Support: Quality	internal	C. Demmler	12/11/2026	On track		50/26			
9	09/30/2026	ECR	01-TR (Finalisation)	Training concept (open, to be defined): which roles need which training per module (ECR, SEP, data, lessons), format, trainer, records. Done when: Concept agreed with department heads. Ref. TOC-PLM-01. Support: Program Mgmt., APQP, HR	internal	C. Demmler	11/20/2026	On track		47/26			
10	09/30/2026	ECR	01-F2 (Finalisation)	Training of all departments per training concept (01-TR). Done when: Training records in PLM2. Ref. TOC-PLM-01. Support: Program Mgmt., APQP	internal	C. Demmler	12/18/2026	On track		51/26			
11	09/30/2026	ECR	01-F3 (Finalisation)	Go-live: new changes in PLM2 only; ECC list read-only. Done when: Announcement; list locked. Ref. TOC-PLM-01. Support: Plant Mgmt.	internal	C. Demmler	12/21/2026	On track		52/26			
12	09/30/2026	ECR	01-F4 (Operation)	Effectiveness review after three months. Done when: Review in management review. Ref. TOC-PLM-01. Support: Quality	internal	C. Demmler	03/26/2027	On track		12/27			
13	09/30/2026	SEP	02-S1 (Programming)	Project overview page (all projects, gates, overdue, open changes and lessons). Done when: Page live, used in monthly review. Ref. TOC-PLM-02. Support: Program Mgmt., APQP	internal	C. Demmler	11/20/2026	On track		47/26			
14	09/30/2026	SEP	02-S2 (Programming)	Gate target dates linked to project timing, overdue signal. Done when: Dates set for all running projects. Ref. TOC-PLM-02. Support: Program Mgmt., APQP	internal	C. Demmler	11/13/2026	On track		46/26			
15	09/30/2026	SEP	02-S3 (Programming)	Required items per gate enforced; signer role per item. Done when: Gate close blocked in test. Ref. TOC-PLM-02. Support: Quality	internal	C. Demmler	12/11/2026	On track		50/26			
16	09/30/2026	SEP	02-D1 (Documentation)	Upload SEP evidence for running projects (1864, 1994, 2141, 2277). Done when: Items done / n.a. with evidence. Ref. TOC-PLM-02. Support: Program Mgmt., APQP	internal	C. Demmler	01/04/2027	On track		1/27			
17	09/30/2026	SEP	02-D2 (Documentation)	1994: RG1 evidence complete, gate review with dual sign-off. Done when: RG1 closed in PLM2. Ref. TOC-PLM-02. Support: Quality	internal	C. Demmler	12/04/2026	On track		49/26			
18	09/30/2026	SEP	02-F1 (Finalisation)	Procedure 'Project planning with the SEP matrix in PLM2' released. Done when: Procedure in document control. Ref. TOC-PLM-02. Support: Quality	internal	C. Demmler	12/28/2026	On track		53/26			
19	09/30/2026	SEP	02-F2 (Finalisation)	Excel SEP matrix retired for new projects. Done when: First new project started in PLM2. Ref. TOC-PLM-02. Support: Plant Mgmt.	internal	C. Demmler	01/18/2027	On track		3/27			
20	09/30/2026	SEP	02-R1 (Operation)	1994 runs RG2 to RG7 in PLM2; gate dates from the Brose customer timing. Done when: Each gate closed with sign-off (due: to SOP, Brose customer timing). Ref. TOC-PLM-02. Support: Program Mgmt., APQP	internal	C. Demmler	to SOP	On track					
21	09/30/2026	Data mgmt	03-M1 (Programming)	Access scope closed on all lists (SEP, lessons). Done when: Scope test per role passed. Ref. TOC-PLM-03. Support: Program Mgmt., APQP	internal	C. Demmler	11/06/2026	On track		45/26			
22	09/30/2026	Data mgmt	03-M2 (Programming)	Customer data review timer, 10 working days, overdue signal. Done when: Timer on intake list. Ref. TOC-PLM-03. Support: Development	internal	C. Demmler	11/27/2026	On track		48/26			
23	09/30/2026	Data mgmt	03-M3 (Programming)	Equipment and gauge completeness (tool link, equipment details). Done when: 0 gauges without tool. Ref. TOC-PLM-03. Support: Tooling, Quality	internal	C. Demmler	01/04/2027	On track		1/27			
24	09/30/2026	Data mgmt	03-M4 (Programming)	Customer part numbers on all series parts; one mirror per part. Done when: Completeness list empty. Ref. TOC-PLM-03. Support: Development	internal	C. Demmler	12/28/2026	On track		53/26			
25	09/30/2026	Data mgmt	03-M5 (Programming)	Scheduled database backup and restore test. Done when: Restore test record. Ref. TOC-PLM-03. Support: IT	internal	C. Demmler	11/20/2026	On track		47/26			
26	09/30/2026	Data mgmt	03-M6 (Programming)	Transfer legacy drive data of active projects. Done when: Per-project checklist signed. Ref. TOC-PLM-03. Support: Development	internal	C. Demmler	02/12/2027	On track		6/27			
27	09/30/2026	Data mgmt	03-T1 (Testing)	Acceptance test and restore drill. Done when: Signed test protocol. Ref. TOC-PLM-03. Support: Quality, IT	internal	C. Demmler	02/26/2027	On track		8/27			
28	09/30/2026	Data mgmt	03-F1 (Finalisation)	Procedure 'Engineering data management in PLM2' released, training. Done when: Procedure; training per concept (01-TR). Ref. TOC-PLM-03. Support: Quality	internal	C. Demmler	03/19/2027	On track		11/27			
29	09/30/2026	Data mgmt	03-F2 (Finalisation)	Network drives read-only for active projects. Done when: Drive rights changed. Ref. TOC-PLM-03. Support: IT	internal	C. Demmler	03/22/2027	On track		12/27			
30	09/30/2026	Data mgmt	03-F3 (Operation)	Effectiveness review. Done when: Review in management review. Ref. TOC-PLM-03. Support: Quality	internal	C. Demmler	04/14/2027	On track		15/27			
31	09/30/2026	Lessons	04-L1 (Programming)	SharePoint lessons list frozen read-only; PLM2 only. Done when: List locked. Ref. TOC-PLM-04. Support: Program Mgmt., APQP	internal	C. Demmler	10/30/2026	On track		44/26			
32	09/30/2026	Lessons	04-L2 (Programming)	Lessons check as required SEP item at RG1 / RG2. Done when: Item enforced in SEP. Ref. TOC-PLM-04. Support: Program Mgmt., APQP	internal	C. Demmler	11/27/2026	On track		48/26			
33	09/30/2026	Lessons	04-L3 (Programming)	Lessons step required at every change release. Done when: Release blocked in test. Ref. TOC-PLM-04. Support: Program Mgmt., APQP	internal	C. Demmler	11/27/2026	On track		48/26			
34	09/30/2026	Lessons	04-L4 (Programming)	Relevant lessons shown in project risk assessment. Done when: Risk form shows lessons. Ref. TOC-PLM-04. Support: Quality	internal	C. Demmler	12/11/2026	On track		50/26			
35	09/30/2026	Lessons	04-T1 (Testing)	Run on 1994 RG2 and the G6X changes. Done when: References recorded. Ref. TOC-PLM-04. Support: Program Mgmt., APQP	internal	C. Demmler	12/18/2026	On track		51/26			
36	09/30/2026	Lessons	04-KP (Finalisation)	KPIs (open, to be defined): set targets, sources and review cycle for lessons learned, starting with lesson actions implemented on time. Done when: KPI set agreed, shown in the monthly review. Ref. TOC-PLM-04. Support: Quality, Program Mgmt.	internal	C. Demmler	12/18/2026	On track		51/26			
37	09/30/2026	Lessons	04-F1 (Finalisation)	Procedure 'Lessons learned in PLM2' released. Done when: Procedure in document control. Ref. TOC-PLM-04. Support: Quality	internal	C. Demmler	01/04/2027	On track		1/27			
38	09/30/2026	Lessons	04-F2 (Finalisation)	First quarterly lessons review in management review. Done when: Minutes filed. Ref. TOC-PLM-04. Support: Plant Mgmt.	internal	C. Demmler	01/29/2027	On track		4/27			
39	09/30/2026	TISAX	05-I1 (Programming)	Trusted company certificate on the PLM2 server (replaces self-signed). Done when: Browser shows trusted certificate. Ref. TOC-PLM-05. Support: IT	internal	C. Demmler	11/13/2026	On track		46/26			
40	09/30/2026	TISAX	05-I2 (Programming)	Classification drives access: prototype / strictly confidential projects visible to the named project team only; downloads logged. Done when: Access test per classification. Ref. TOC-PLM-05. Support: IT	internal	C. Demmler	12/11/2026	On track		50/26			
41	09/30/2026	TISAX	05-I3 (Finalisation)	Start an asset list with IT and record PLM2 in it as the system holding customer and prototype data (basis for a future TISAX scope). Done when: Asset list entry. Ref. TOC-PLM-05. Support: IT	internal	C. Demmler	10/30/2026	On track		44/26			
42	09/30/2026	TISAX	05-I4 (Operation)	Quarterly access review per department. Done when: Review record in PLM2. Ref. TOC-PLM-05. Support: Department heads	internal	C. Demmler	01/29/2027	On track		4/27			

Pos.	Entry Date	Process	Task	Description	internal / external	Responsible	Due	Status	Comments/Questions	cw	mark
43	09/30/2026	TISAX	05-I5 (Programming)	Stored customer files encrypted at rest (AES-256), as already done in RFQ2. Done when: Encryption test, key handling documented. Ref. TOC-PLM-05. Support: Program Mgmt., APQP	internal	C. Demmler	01/04/2027	On track		1/27	